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Abstract. Metrology refers to the activity of achieving unified physical and chemical units and 
ensuring accurate and reliable measurement values.In the field of metrology, we have always 
adhered to the principle that “Only accurate measurement can make perfect measurement”, and 
have clearly defined the important role of metrology in the manufacturing industry, then take “Only 
to create a fine, can be accurately measured” as the standard, the dialectical unity between the two. 
Different from the general sense of industrial architecture, the core task of industrial metrology park 
is “To build houses for precision equipment, to build laboratories for metrologists”, this has put 
forward many new requirements to the capital construction work from the planning, the design to the 
construction. With the successful acceptance of the park and put into use, this paper reviews and 
combs the construction process from the point of view of the pre-planning and design of the park, 
and puts forward a Shandong model for reference for the construction of similar projects. 
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1. Overview 

Metrology has uniformity, authority, and legality, and is the foundation of national scientific and 
technological development. Normal and orderly measurement activities can clarify the value of legal 
units and ensure the normal operation of the national economy, such as how much is 1 ampere (A), 
and how long is 1 second (s). Shandong Institute of Metrology is a legally established metrological 
verification institution, which studies and establishes provincial metrological standards and social 
public metrological standards. At present, Shandong Provincial Institute of Metrology has established 
7 national centers, including the National Center for Quality Inspection and Testing of Weighing 
Instruments, and 14 key management type evaluation laboratories authorized by the State 
Administration for Market Regulation, including the National Flammable and Explosive Gas Alarm. 
It serves more than 20000 enterprises annually and more than 600000 measuring instruments for 
value transmission. There are many key laboratories and a wide range of service targets, which is a 
typical characteristic of the establishment of Shandong Provincial Institute of Metrology. During the 
14th Five Year Plan period, Shandong Province is committed to building a world-class advanced 
manufacturing base and a growth pole for the digital economy, which has put forward many new 
requirements for the province's metrology work. In this context, Shandong Institute of Metrology has 
built the National Industrial Metrology Center Park (hereinafter referred to as the "Park"). 

2. Planning Concept  

2.1. Overall Layout  

After approval by the Shandong Provincial Development and Reform Commission, the total 
investment estimate of the park is about 400 million yuan, covering an area of 70 acres, with a 
construction area of 65000 square meters, a plot ratio of 1.5, and a building density of 42%. The park 
has planned four industrial and supporting buildings: 1 # Comprehensive Building(office, conference, 
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catering, etc.), 2 # Professional Testing Experimental Building and Testing Hall (consisting of 10 
individual buildings), 3 # Testing Hall, and reception office. Overall, the park covers a small area, 
but there are many key laboratories and high-precisionequipment. 

 

Figure 1. Planning bird's-eye view 

Only with meticulous planning and design can we make good use of every inch of land. 

The entire building faces south in the north, with high in the north and low in the south, and 
symmetrical in the central axis. When planning the overall layout, the park follows the principle of 
internal and external zoning, clarifies the degree of privacy of different usage spaces, and faces the 
best display side of the building towards the main urban road.Looking from the main entrance on the 
west side of the park, the entire park is open and embracing. A circular lane surrounds the park, 
placing the diverse functions of the experimental building in an open and enclosed space. While 
ensuring moderate privacy in the use of the internal experimental building, it attracts service objects 
and passersby in an approachable manner. Following the circular route from north to south, there are 
1 # Comprehensive Building, 2 # Experimental Building, and 3 # Testing Hall, followed by sports 
fields planned to enrich the leisure life of engineers. 

Due to the relatively limited greenery in the park, the 4 inner courtyards and 6 rooftops of Building 2 
have been greened and beautified during the planning and design process, fully enhancing the visual 
experience brought by the "fifth facade". We have created a multi platform and multi-level green 
public space using the technique of "delicate atrium+aerial greening", which not only has large 
buildings and equipment in the park, but also enables our metrology engineers to embrace nature with 
big dreams. Overall, the planning of the park is both modern and advanced, integrating the diversity 
of functions with open spatial intentions, reflecting a strong sense of the times and its own 
characteristics. 

 

Figure 2. Realistic view of the park 
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2.2. Planning Techniques 

2.2.1. Independent Functions and Unified Business  

The park is divided into 5 clusters, including 2 functional clusters. Firstly, the 1 # Comprehensive 
Building, located at the northern end of the park, has established a strong and stable image with a 
clear volume and height in appearance. Its functions cover various departments such as office, finance, 
meetings, catering, and multifunctional halls to ensure the normal operation of the park, making it the 
most core cluster of the entire park. The business hall is another relatively independent functional 
group, which serves as the external window of the metrology institute. It is responsible for receiving 
inspection customers and receiving, sending, operating, charging, and picking up all inspection 
equipment and instruments. Following the principle of "serving the people," the business hall is 
independently located in the geometric center of the entire park and adjacent to the main entrance, 
facilitating customer inspection and providing customers with a "one-stop" service. 

 

Figure 3. Planning Cluster 

The business cluster is divided into three locations, namely Cluster 1 located between Building 1 and 
the business hall, consisting of a precision, mechanics, and weighing equipment testing building and 
corresponding testing halls; Cluster 2, located between the business hall and the 3 # testing hall, 
consists of a thermal, electrical, and electrical testing building and corresponding testing halls; The 
3rd Inspection Hall located at the southernmost end of the park is Group 3, which is a land for 
functional upgrading and belongs to strategic blank space. 

Each metrology department extends towards both ends around the business hall, which not only 
facilitates unified circulation but also creates a sense of spatial sequence. The park is located in the 
middle and lower reaches of the Yellow River, with a significant temperature difference within a year. 
In order to reduce the outdoor circulation of equipment and strengthen cooperation among 
departments, we have specially set up an ultra long corridor (about 280 meters) on the second floor 
of Building 2 that can connect all individual units. The setting of the corridor breaks the division 
between traditional standalone buildings, eliminates the class nature of the space, and makes the entire 
park integrated. We have also set up three intelligent standard box three-dimensional warehouses in 
the corridor, forming a complete AGV system (Automated Guided Vehicle) with the corridor and 
elevators. After registration and sorting, the instruments can automatically travel along the designated 
route. Through linkage with the elevator system and access control system, the inspection instruments 
can be transported back and forth to various departments through AGV cars. 

On the east side of the three business clusters, from north to south are key laboratories such as the 
Acoustic Testing Hall, Force Measurement Hall, Anechoic Room, High Voltage Hall, and Multi line 
Enthalpy Difference Room. These laboratories represent the highest level of SDIM. The location of 
key laboratories should take into account both internal and external factors: the inner side is adjacent 
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to the department, making it convenient for metrology engineers to conduct experiments; The outer 
side is adjacent to the sightseeing avenue on the east side of the park, making it convenient for various 
visiting activities. 

2.2.2. Subtraction for Vertical Planning and Addition for Road Planning  

Under the premise of fully considering the connection with surrounding municipal roads and pipelines, 
vertical subtraction is applied in the park planning process. Including two measures: first, make full 
use of the original soil to reduce the transportation and backfilling of earthwork. We calculate the 
amount of earthwork transported, backfilled, and compacted during the planning phase based on 
measurement data, and then balance the earthwork on site. Finally, except for unusable soil such as 
humus, silt, and frozen soil, the remaining raw soil is basically used to its fullest potential, and the 
amount of earthwork transported is strictly controlled, greatly reducing the negative impact on the 
environment. The second is to reduce drainage pressure through the "drainage+water 
storage+circulating water" mode. The pipeline that most affects earthwork excavation is the drainage 
pipeline, which has a large diameter and does not avoid other pipelines. In order to scientifically plan 
underground space, we adhere to the concept of "sponge city+rainwater resource utilization" in the 
construction process, reduce the pressure of rainwater drainage network, pay attention to the natural 
accumulation of rainwater, and reasonably arrange the elevation of the municipal comprehensive 
pipeline network on this basis, avoiding vertical resource waste caused by too deep excavation of 
drainage pipes. 

Adding to the road planning is mainly based on the following two practical reasons: first, in order to 
meet the fire requirements, circular fire roads are set around the park; Secondly, the urban road 
construction concept of "narrow road and dense road network" is implemented according to the 
characteristics of "expensive measuring instruments and slow driving vehicles ". The "narrow" can 
intensively use land, and the "dense" can prevent congestion. We have built 4 roads to connect with 
the ring road, forming a compact slow and friendly traffic system.  

 

Figure 4. Road network diagram 

2.2.3. Facade and Color Planning 

The facade is the "clothes" of the building. Whether the clothes and color match well determine the 
temperament of the whole building. The rich collocation of building facades can often reflect the 
personality of the building, leave a deep impression and become a unique landmark. In the planning 
and construction of the park, we have comprehensively considered the cost and actual effect, and 
selected the building facade combination of "dry-hanging stone+simulated stone paint+other curtain 
walls" with natural color matching, which has achieved good results. 



 

198 

1 # Comprehensive Building adopts dry hanging stone, which is hung on the facade with bolts and 
corrosion-resistant flexible connectors. Under the action of external forces (such as wind and 
earthquake), the cavity between the stone and the structure can produce appropriate deformation to 
absorb some external forces and avoid wall cracks and falling off. The stone used in the main facade 
is horizontal, dark gray granite, thick and simple, reflecting the rigorous, pragmatic and stable 
characteristics of the modern science and Technology Park, giving the building a strong industrial 
texture. 

Most of the building facades outside building 1 are made of imitation stone paint. The colors include 
gray and dark gray. The color is natural and has the texture of natural stone. It forms a virtual and 
real contrast with other smooth metal texture materials (steel structure) and glass materials (windows 
and roof) on the facade. The blocks are interspersed and occluded, greatly enhancing the sense of 
sculpture and transparency of the building. 

In addition, the planning takes full account of the color matching of the fifth facade of the building. 
When you look down from the park, you can see a lot of green, which is basically the same as the 
green area you can see when you look down from the commanding height of the complex building to 
the south, and then to the south is the green water and green mountains outside the park, surrounded 
by clouds and mists, with a myriad of atmosphere. 

 

Figure 5. Aerial view of the 1# building 

2.2.4. Plan Best, Landscape First 

 

Figure 6. landscape nodes 

The traditional design usually follows the sequence of planning,Architecture,structure and then 
equipment,landscape. The master plan is formulated by the planner first, and then the functions of the 
scheme are refined and improved by other specialties according to the specifications. Finally, it is the 
landscape specialty's turn to "fill in the blank" outdoors. The works under this process are often 
unidirectional, irreversible, or the reversible cost is too high - it is almost impossible to adjust the 
overall architectural scheme due to the requirements of landscape or equipment specialty. Therefore, 
when planning, we put forward the requirements of "early intervention and deep intervention" for 
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landscape designers. At the same time, we require that the planning layout should not be rigidly bound 
by the tradition, but should combine the local cultural habits and historical and cultural characteristics 
of Shandong Province, and finally use the landscape to verify the effectiveness of planning and 
architecture. 

Finally, under the guiding ideology of landscape first, the park creatively put forward the construction 
characteristics of "garden in the park" based on the "one center, two axes and six points", which 
integrates office space, communication space and rest space, and well realizes the combination of 
technology and art. 

"One center" is the square at the main entrance, which corresponds to the main node of the landscape. 
For the main node of the landscape, we need to reflect the characteristics of Shandong, and also tell 
a good story of metrology. Jinan, Shandong Province, is also known as the" Spring City ", which is 
famous for springs. It can be seen from the earliest records in the notes to the Commentary on the 
Water ways Classic. Based on this, we set up a fountain in the central square that can gush all the 
year round. The fountain is composed of a three-layer platform and three fountain outlets. On the top 
of the platform stands the sculpture of the Institute standard, which makes the "spring" element 
closely integrated with the main metrology business represented by the Institute standard. The design 
prototype of our Institute standard is the Chinese phonetic alphabet letters "J, L" of the word 
"metrology", which has two meanings: first, the two letters are the first of the phonetic alphabet of 
the word "metrology", which is easy to remember; Secondly, the two letters are closely combined 
and embodied in the shape of an Arabic numeral "1". The "1" can be understood as the concept of 
Shandong Provincial Institute of metrology to strive for the first place. At the same time, it is also 
like an upward arrow, implying a bold and breakthrough work attitude. The English abbreviation 
"SDIM" is strongly supported below. The fountain and its logo mean that our college was born in the 
spring city, based in the spring city, has a long history and serves the whole province. The whole 
shape of the sculpture and fountain is full and round but not closed, giving a powerful impression of 
authority, justice and composure. 

"Two axes" include: the main axis of symmetry in the east-west direction of the park, which is the 
real axis; The secondary symmetry axis of the park in the north-south direction, which is the 
imaginary axis. The combination of the two landscape axes forms the expansion and extension of the 
landscape in vision and space. 

"Six points" refers to six landscape secondary nodes. The core landscape is the four inner courtyards 
between the above-mentioned detection buildings. From north to south, they are badminton courts, 
circular winding paths, rest pavilions, and fitness venues. 

       

   

Figure 7. inner courtyard 
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2.2.5. Comprehensive Planning of Municipal Pipelines 

During the construction of the park, we found that there were many kinds of municipal pipelines, 
such as the sewage discharged from the chemical laboratory, the wastewater discharged from the 
medical laboratory, the access of various cables in the electrical laboratory, the access of water supply 
to the cleaning equipment in each laboratory, the gas system required by the pressure laboratory, and 
various pipelines required for the operation of the park. In summary, it covers almost all pipelines 
such as water supply, fire protection, rainwater, sewage, reclaimed water, gas, heat, communication 
integration, high and low voltage power. There is a sharp contrast between the number of pipelines 
and the lack of space, so we consider all pipeline construction needs in the planning process and 
reasonably determine the underground space location and direction of pipeline facilities. At the same 
time, it is closely linked with underground space, civil air defense construction and long-term 
planning, and adheres to high starting point planning, high standard design and high-level 
construction, forming a set of scientific, reasonable and operable pipe network construction concepts. 

At the stage of scheme demonstration and planning preparation, the following contents are 
highlighted: 

(1) Specify the applicable scope of BIM. 

(2) Collect the pipeline use demand of each department, and determine the laying method and 
avoidance principle of each project pipeline according to the parameters of all pipelines, such as pipe 
material, pipe diameter, pipe hole, pipeline connection mode, voltage level, etc. 

(3) Coordinate the use needs of each department, and comprehensively determine the location and 
elevation of various engineering pipelines. 

(4) Determine the arrangement order and position of each pipeline on the road, determine the 
minimum horizontal and vertical clear distance between pipelines, and put forward the handling 
principles and requirements in case of contradiction. 

In the implementation phase, the following treatment principles were formed: 

(1) Promote the application of Bim in core areas and complex areas. 

 

Figure 8. BIM design view of equipment room 

(2) Principle of pipeline avoidance: branch to avoid trunk, the small pipe avoids the large pipe, and 
the single hole pipe gives way to the multi hole pipe and combined pipe (for example, the thermal 
power is composed of three layers: working, thermal insulation and external protection). 

(3) Pressure pipe avoids gravity pipe, rainwater avoids sewage, and bendable cable avoids other pipes. 

(4) Decorative pipelines (such as lighting and pouring) avoid functional pipelines. 

(5) Establish the minimum clear distance of pipelines to ensure safe use. 
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Table 1. distance of pipeline 

Pipeline type 
water 
supply 

sewage 
pipeline 

Heating Gas 
Power 
(10kV) 

Power 
(0.38kV) 

Communication

water supply 0.15(/)       

sewage pipeline 0.40(1.0) 0.15(/)      

Heating 0.2(1.5) 0.15(1.5) /     

Gas 0.15(0.5) 0.25(1.5) / /    

Power (10kV) 0.30(0.5) 0.30(1.0) 0.30(2.0) / /   

Power (0.38kV) 0.25(0.5) 0.25(2.0) 0.25(2.0) 0.30(2.0) 0.30(1.0) 0.25(/)  

Communication 0.15(1.0) 0.15(1.0) 0.25(1.0) 0.30(1.0) 0.25(1.0) 0.25(1.0) / 

Remarks: 1. The data in the table is the minimum vertical clearance, and the data in brackets is the 
minimum horizontal clearance. The unit in the table is meter. 

2. "/" refers to not taking it into account or not allowing pipelines to cross and parallel through 
technical means. 

2.2.6. Underground Space Planning 

Different from the planning of above ground facilities, the development and utilization of 
underground space is a reversible link with high cost. Generally, both cost and function should be 
considered. There is only one starting point for underground space planning, which is to realize the 
rational development and utilization of underground space. There are many footholds, which can be 
reflected in various specialties. We have adopted a series of new technologies in the process of park 
construction, which effectively ensure the rational development and utilization of underground space. 

Process 1: the sewage pipeline crosses the rainwater inspection well. 

All drainage pipes are discharged to the main pipeline on the municipal road. Due to the fact that 
most drainage pipelines rely on gravity drainage, rainwater and sewage pipelines have high 
requirements for elevation. If encountering pipeline intersections that cannot be coordinated, the only 
option is to change the pipeline position or change it to inverted siphon. It is very troublesome when 
both cannot be satisfied. A similar situation was encountered during the construction of our campus. 
The infrastructure department adopted a new plan for sewage to pass through rainwater inspection 
wells in response to this working condition. This not only ensures the reasonable planning of the slope 
of the rainwater and sewage pipeline discharge, but also avoids large-scale excavation, achieving 
intensive treatment of underground space. 

 

Figure 9. Crossing Well 

Process: The base of intelligent street lights. 
According to the requirements of the upper level planning, the positioning of the park is a national 
level smart park, ultimately achieving smart measurement. Therefore, we have always demanded high 
standards of intelligence and intelligence, and one important aspect is the intelligent street lights. It 
can achieve multiple functions such as park lighting, video monitoring, intelligent recognition, LED 
screen information release, 5G base station, etc. High hardware requirements are required, for 
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example, the windward area of a of intelligent street lights is more than ten times that of a regular 
light. The rectangular foundation of the conventional design occupies a large area, which affects the 
laying of other pipelines. In early planning,we chose a circular desktop light pole foundation. While 
meeting the structural stability requirements, we made reasonable use of the depth of the underground 
space and compressed the width, Saves valuable underground space. 

 

Figure 10. intelligent street lights 

2.2.7. Meterage Culture Display 

There are three exhibition areas of metrological culture, which are centrally arranged on the first and 
second floors of the 1 # building, with a total area of about 1100 square meters. Including central 
control system, large screen system, holographic projection system, immersive experience system, 
VR interactive system, self-service voice explanation system, etc. The three exhibition areas are 
planned as follows: 

First, the area for the leadership of the Communist Party building.Under the leadership of the 
Communist Party of China, the exhibition area shows the main line of the development of Metrology 
in Shandong Province, the development of Metrology in Shandong Province and the fruitful results 
achieved by SDIM. 

 

Figure 11. exhibition area I 

The second is the popular science exhibition area. As a national science popularization education 
base, we have focused on the construction of this area. It consists of ancient metrology, modern 
metrology and international metrology. Ancient metrology takes the historical development as the 
main line, starting from the germination of Metrology in the primitive society and the unification of 
Metrology by the first emperor of Qin Dynasty.This paper describes the development of Metrology 
in the past dynasties. In the form of holographic imaging, the ancient metrological exhibits are 
modeled and displayed interactively. In addition, the exhibition area also introduced the relevant 
instruments and ancient books of Shandong ancient weights and measures, including graphic display 
boards and image data. The two sections of modern and international metrology mainly show the 
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development of China's modern metrology standards and international metrology (International 
System of units, world metrology day, etc.).  

 

Figure 12. Metrology Exhibition Area II 

The third is interactive exhibition area and convenient platform for the public.The interactive 
exhibition area is mainly equipped with various forms of multimedia interactive experience 
equipment, so that visitors can feel the charm of Metrology and scientific innovation. Display 
methods include immersive experience (CAVE), virtual roaming interactive experience (VR), 
creative game interactive answer, electronic message, etc. A free window has been set up to carry out 
the inspection activities of glasses, sphygmomanometers, civil meters, gold jewelry, 3C and other 
projects for the general public, focusing on the public welfare existence of our institutions. 

3. Conclusion  

The construction of the national industrial measurement center park complements the capacity 
weakness of SDIM in terms of hardware facilities and development space, and wins the initiative for 
the development of the next few decades. The project has poured the painstaking efforts of all 
infrastructure builders of SDIM from the beginning of planning. It is believed that with the successful 
completion and operation, the park will further consolidate the quality infrastructure of Shandong 
Province. As the core component of Jinan national inspection, testing and certification public service 
platform, it can better serve the transformation of the province's new and old driving forces, and 
provide strong quality assurance for the development and cultivation of "five emerging industries" in 
Shandong Province. 
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